
STATE OF NEW HAMPSHIRE 
INTER­DEPARTMENT COMMUNICATION 

FROM  Paul Currier 
Watershed Management Bureau 
Administrator 

Date  January 22, 2008 

SUBJECT  Draft WQSAC tasks and schedule for 2008  AT(OFFICE) 
Dept. of Environmental Services 
Water Division/Watershed 
Management Bureau 

TO  Water Quality Standards Advisory 
Committee   1/22/2008 meeting 

Draft WQSAC tasks and schedule for 2008 

ITEM 
(shading = Canobie Lake 

critical path task) 

01/22/08 STATUS  01/22/08  NEXT STEPS  Meeting 
Date 

Changes to Nutrients and 
Water Transfer rule 
language 

WQSAC work on hold as of 
10/26/2004 

DES and WQSAC review 
and finalize 

2/26/2008 

Revised sewage/ waste 
discharge definition 
discussion paper 

Last discussed at 
7/13/2004 meeting. 
Awaiting legal review. 

DES provide legal 
review and produce 
final guidance 

2/26/2008 

Antidegradation: High 
Quality (Tier 2) Water 
and Assimilative Capacity 

WQSAC reviewed a draft 
#2 and examples at 
4/2006 meeting 

DES prepare draft #3 
and a Table of 
parameters and Tier 2 
estimation methods 

4/22/2008 

Significant/ 
Insignificant 
determination 

WQSAC Reviewed at 6/2005 
meeting and discussed 
subcommittees for 
guidance development 

4/22/2008 

Determination of “as 
naturally occurs” for 
Class A waters 

WQSAC reviewed a revised 
draft at 9/2004 meeting 

DES  complete internal 
review and present 
final draft to WQSAC 

4/22/2008 

Economic and social 
justification 

WQSAC Reviewed initial 
discussion paper at 
6/2005 meeting and 
discussed workgroups for 
guidance development 

DES restart 
discussions and 
present 
recommendations. 
Form workgroups. 

4/22/2008 
– 

Cost effective and 
reasonable BMPs for NPS 

Not Started  6/24/2008 

Changes to 
Antidegradation rule 
language 

Not Started  Possible changes to be 
tracked as guidance 
discussions proceed 

6/24/2008 

Tier 3 criteria  Not Started  On hold ­ Canobie Lake 
transfer items first 

Revised existing use 
discussion paper 

WQSAC reviewed a revised 
draft at 11/2005 meeting 

On hold ­ Canobie Lake 
transfer items first 

Temperature Criteria  Not Started  On hold ­ Canobie Lake 
transfer items first 

Turbidity  WQSAC work on hold 
10/2004 

On hold ­ Canobie Lake 
transfer items first 

Low flow modeling  WQSAC work on hold 
10/2004 

On hold ­ Canobie Lake 
transfer items first


